
San Jose Grand Prix 
Proposed Move-in Schedule – Subject to Change 
As of June 13th, 2007 
 
Please note that all Driveways and Intersections are to remain open until July 24th, 
2007 thru race week. 
 
Pre-Construction 
June 25 (Monday)  
Hours 7am-4pm 
Remove light poles on the north half of Boston properties and erect construction fence 
 
Construction 
June 25 (Monday) 
Hours: 7am – 4pm 
Build Gold Grandstand 1 on the north side 
(The southern half will remain open until June 22nd 7pm.) 
 
July 2 (Monday) 
Hours: 7am – 4pm  
Remove light poles on south half of Boston Properties but leave parking lot open until 
July 5th erect Fence on the 5th 
 
July 5 (Thursday) – July 11 (Wednesday) 
Hours: 7am – 4pm 
Build Gold Grandstand 2 on the south side of Boston properties 
 
July 8 (Sunday) - July 13 (Friday) 
Hours: 7am – 4pm 
Build Bronze Grandstand (South Hall) 
 
Block and Fence 
July 7 (Saturday) - July 9 (Monday) 

Hours 7pm – 6am 
 
July 7 (Saturday) 
Hours 7pm – 6am 
Balbach; North side (driver’s right) from Market to Almaden Blvd 
 
July 8 (Sunday) 

Hours 7pm – 10pm 
Almaden Blvd. North; East side (driver’s right) from Balbach/Woz to San Carlos 
Convention Center and Hilton driveways to remain open 
 
 
July 9 (Monday) 



Hours 7pm – 10pm 
Almaden Blvd. North; West side (driver’s left) from Balbach/Woz to San Carlos 
 
Construction 
July 10 (Tuesday) - July 16 (Monday) 

Hours 7am- 4pm 
Build Grandstand Silver 2 after 11:59pm on July 12th to accommodate Music-in-the-Park. 
Build Suites in front of CPA 
Build suites (Paddock and Luxury boxes) on East Park Avenue from Almaden Blvd. to 
crosswalk (Note this will mean a full closure of Park Avenue from Almaden Blvd. to 
crosswalk on one side only)  
Build Balbach Street Bridge 
 
Block and Fence 
July 10 (Tuesday) 
Hours 7pm – 10pm 
Almaden Blvd. North; West side of Island (driver’s right) on Park to end of Hairpin 
runoff 
 
July 11 (Wednesday) 

Hours 7pm – 6am 
Almaden Blvd. South; East side of island (driver’s right) from Hairpin to Park 
 
Construction 
July 13 (Friday) 
Hours: 9am-3pm 
Build Balbach Street Bridge 
 
Block and Fence 
July 13 (Friday) 
Hours 7pm – 6am 

Almaden Blvd. North; West side (driver’s left) from Park to end of Hairpin 
 
July 13 (Friday) 
Hours: 5pm – 10pm 
Almaden Blvd. South; East side (driver’s left) Post to Park 
 
July 14 (Saturday) 

Hours 7pm – 6am 
Almaden Blvd. North; West side (driver’s left) from San Carlos to Park  
Almaden Blvd. North; East side (driver’s right) San Carlos to Park 
 
July 15 (Sunday) 

Hours 7pm – 6am 
Park Ave East; North side of median (driver’s right) Almaden Blvd. to Market St 
Market St. South; East side (driver’s left) Park to San Carlos 



 
July 16 (Monday) 
Pit Lane 
Almaden Blvd. North; East side of island (driver’s left) Balbach/Woz to San Carlos  
Close Park (to eastbound traffic) from Almaden Blvd. to Market, one side only, (driver’s 
right) for Suite Construction 
 
Construction 
July 17 (Tuesday) - July 23 (Monday) 
Hours: 9am – 3pm 
Build bridges on Market St., and Almaden Blvd. (Leave stairs off Almaden Boulevard 
side. There will be no simultaneous closures of Almaden Blvd. and Market Street.)  
Build all ADA platforms 
 (There will be no simultaneous closures of Almaden Blvd. and Market Street; each road 
will close for one day.) 
 
Block and Fence 
July 17 (Tuesday) 
Hours: 7pm – 10pm 

Pit Lane 
Almaden Blvd. North; East side (driver’s right) Balbach/Woz to San Carlos 
 
July 19 (Thursday) 
Hours: 7pm – 6am 
Market St. South; West side (driver’s right) San Carlos to Balbach  
(Leaving Montgomery Theater and Tech Museum loading dock/driveway open until 
July23rd  
Place tires in hairpin 
Place tires on Market at Park (driver’s left) 12 midnight July 20 
 
July 20 (Friday) 
Balbach West; South side (driver’s left) Market St. to Almaden Blvd (2 PM-2 AM) 
 
July 21 (8 AM- 8 PM) (Saturday) 
Market St. South; In-street  (driver’s left) San Carlos to Balbach 
Will work with appropriate Mesa Development to insure construction is not affected by 
block placement while still leaving a fire lane. 
 
July 22 (Sunday) 
Park Ave East; North side (driver’s left) from Almaden Blvd. to Market (12 AM- 12 
PM)*Hold off on setting block and fence on Market until as late as possible to minimize 
impact to retail restaurants. 
Market St. South; West side (driver’s right) from Park to San Carlos (12 AM- 12 PM) 
 
 



Construction 
July 23 (Monday) – July 27 (Friday) 

Hours: 7am – 7pm (unless otherwise noted) 
Install stairs on Almaden Boulevard Bridge 

Build grandstand 4 (July 24)  
Set-up Hotel check-in and Valet Parking (July 24) 
Move in concessions Discovery Meadow (July 24) 
Move in to convention centre (July 24) 
Move in race teams and Motor coaches (July 25) 
Build go cart track on Park across from Adobe (July26) Hrs: 7am-10pm 
Move in concessions Chavez Park (July 26) Hrs: 7am-10pm 
Build grandstand Gold 3 (July 26AM) 7am-midnite 
Move in concessions San Carlos (July 27) 7am-midnite 
 
Block and Fence 
July 23 (Monday) 

Hours: 7am – 7pm 

Close West leg of intersection at Park and Almaden (Keep crosswalk open on Almaden) 
Close Park just passed ADOBE parking entrance (Change Park to two-way for ADOBE 
building)  
Close intersection at San Fernando and Almaden Blvd 
Close Intersection at Post, install signal suite (new this year) 
 
July 24 (Tuesday) 
Hours: 7am – 7pm 

Close two lanes on Almaden, in front of convention center for pit set up (pm) 
(Convention Center’s vehicle access will be completely closed on Almaden (Market 
Street access to remain open.) (Driver’s right) 
 
July 25 (Wednesday) 

Close and set tires at Market, Almaden Blvd and Woz (10am) 
Build run off and set tires at Park and Almaden (10am) 
 

A Hard Closure of the site will begin after the PM commute around 7pm and is as 
follows: 
Close Almaden at Santa Clara. (7pm)  
Close intersection San Fernando and Park (7pm 26th)  
All south bound of Market closed 
Close intersection Balbach and Almaden (7PM) (control Woz Way for local traffic) 
Set tires at Almaden and Santa Clara  
Place tires at Park and Almaden 
Close San Carlos after PM commute (7pm to 10 pm) 
Close intersections on San Carlos at Almaden Blvd. and Market (allow VTA access) 
(7pm the 25th) 
(All closures will still allow pedestrian access for residents, businesses and hotels) 
The Woz/87 lot will close approx. at 10pm on the 25th. 



Hard Closure will include two access gates (at Santa Clara Street/Almaden Blvd and 
Almaden Blvd/Woz Way) to be utilized by Grand Prix workers and vendors. (Will 
include business deliveries within the site) 
 
July 25 (Once Hard Closure is in place—close all driveways) 
Close and set tires at Market and Balbach (10am) 
Close driveways on Balbach (7pm the 26th) 
Close driveways on Almaden Blvd. (7pm the 26th) 
Close driveways on Park (7pm the 26th) 
Close driveways on Market (7pm the 26th) 
Close and secure site (pm) 
 

• All spectator fencing will be placed prior to the event to allow for pedestrian and 
vehicular access 

• The spectator fencing will be addressed at the meeting of March 10, 2006 and a 
new plan will be submitted March 31st. 

• VTA will be closed July 27 (pm) and opened July 29 (pm) 
• General hours of Construction: Night Hours 7pm- 6am, Daytime Hours 7am- 

4pm, block and fence work around residential and hotels will be done between the 
hours of 7pm and 10pm. Crane work for bridges will be done between the hours 
of 9am-3pm. 

• Signage (4 x 4 sign 6”letters) will be used at the traffic divide on Market St. at 
Balbach Ave. beginning Thursday the 26th to show that “Tate Automotive is open 
for business”. 

• Police/Coleman Security manning traffic in that area will be instructed to let all 
employees and customers through.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Proposed Move out Schedule – Subject to change 
As of June 13th 2007 
 
Construction 
July 29 (Sunday) (6pm) 
Remove grandstand 3 (first removal) 
Start removal of suites on Park 
Start removal of Gold grandstand in Boston Property 
Remove concessions from Chavez Park 
Remove concessions from San Carlos 
Remove go cart track from Park  
All race teams and motor coaches move out (tankers to be moved out by midnight) 
 
Removal of Block and Fence, etc. 
July 29 (Sunday) (6pm)  
Following Intersections and driveways. (Note that all intersections and driveways 
will be open prior to the Monday, July 30 morning commute) 

1. Almaden Blvd. and San Carlos  
2. Market and San Carlos 
3. Remove tires, block and fence from runoffs at Almaden and Santa Clara 
4. Remove stairs on Almaden Blvd. Bridge 
5. Open all driveways for pedestrians, businesses and hotels. 
6. Almaden and Woz Way 
7. Intersections at Almaden and Santa Clara (12am) 
8. Market and Balbach (12am) 
9. Market and Park (12am) 
10. Almaden and Park by the bank (12am) 

 
Construction 
July 30 (Monday) 
Hours: 7am - 4pm 
Finish removal of grandstands Silver 4 
Start removal of grandstand silver 2 
Start removal of bridges (1. Market 2. Almaden Blvd. 3. Almaden Ave.) 
Remove everything from the convention centre 
Remove everything from Discovery Meadow 
Remove ADA ramps 
 
Block and Fence, etc. 
July 30 (Monday) 
Hours: 7am - 4pm 

1. Remove from both sides on Park, Almaden to Market (note one side of Park is 
still closed) 

2. Remove from both sides on Market, Park to San Carlos 
3. Remove from middle of road on Market, San Carlos to Balbach 

      4.   Open intersection at San Fernando 



      5.   Open intersection at Almaden and Park (pm)  
      6.   Remove the remaining tires 
 
Construction  
July 31 (Tuesday) 
Hours: 7am - 4pm 
Ongoing (anything that was not completed previously) 
Start Removal of Suites at CPA 
Start grandstands Bronze (begin west going east)  
 
Block and Fence 
July 31 (Tuesday) 
Hours: 7am - 4pm 
1. Remove Balbach, Market to Almaden residence side  
2. Remove Market, San Carlos to Balbach 
3. Remove Almaden, Convention centre side 
 
Construction  
August 1 (Wednesday) 
Hours: 7am - 4pm 
Finish removal of grandstand Silver 2 
Finish removal grandstand Silver 4 
 
Block and Fence 
August 1 (Wednesday) 
Hours: 7am - 4pm 
1.  Remove Almaden, Santa Clara to Park on Adobe side 
2.  Remove Almaden, Park to San Carlos on Performing Arts side 
3.  Remove Almaden, hairpin to Park  
 
Construction  
August 2 (Thursday) 
Hours: 7am - 4pm 
Ongoing 
 
Block and Fence 
August 2 (Thursday) 
Hours: 7am - 4pm 
1. Remove Almaden, San Carlos to Woz Way 
2. Remove centre median Almaden, hairpin to San Fernando 
3. Remove Market to Almaden on Balbach 
 
Construction  
August 3 (Friday) 
Hours: 7am - 4pm 
1. Finish removal of bronze grandstand  



2. Ongoing removal of gold grandstands 
3. Finish removal suites on Park 
4. Finish removal bridges on Market (1) and Almaden Blvd. (2) 
 
Block and Fence 
August 3 (Friday) 
Hours: 7am - 4pm 
Remove medians on Almaden San Fernando to Park, Park to San Carlos and in front of 
convention centre on Almaden 
 
Construction  
August 6 (Monday) 
Hours: 7am - 4pm 
Remove Almaden Avenue Bridge 
Removal of Gold grandstands  
 
Block and Fence 
August 6 (Monday) 
Hours: (7am-4pm) 
Clean up site 
 
Construction 
August 17 (Friday) 
Boston Property construction removal finished and all materials removed from site 
 

• Spectator fences will be removed or opened to allow for pedestrian and vehicular 
access July 30 (pm) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 


